Draft OB4 Schedule

Wed 5/19/04

2004

ID | Start iggs [Feb [Mar  [Apr May |Jun Jul Aug  [Sep [Oct Nov |Dec |Jan Feb |Mar Apr May | Jun Jul Aug Sep | Oct
1 [Mon 4/14/03 Requirement Analysis 8/15

2 | Mon 5/26/03 Design (GFS) 1114

3 Fri 10/31/03 Last Design Review 10/31

4 |Fri11/7/03 COTS Freejze Date <> 11/7

5 Fri 11/28/03 AWIPS Common Freeze Date 11/28

6 | Mon 6/16/03 CUT (GFS) 12/12

7 |Mon 12/1/03 PVCS Code Chk-in 12112

8 | Mon 12/15/03 Government CM Buil 12119

9 Mon 12/22/03 GFS Hando

10 | Fri2/27/04 SMM Handoff 2/27

11 | Fri 3/26/04 UM Handoff 3/26

12 | Fri 4/23/04 Training Material Handoff <> 4/23

13 | Mon 1/5/04 IRRO > 1/5

14 | Mon 1/12/04 IRR1 112

15 | Mon 1/12/04 Pre-SwIVI%—, 3/5

16 | Mon 3/8/04 IRR2 > 358

17 | Mon 3/8/04 SwiT 4/16

18 | Fri 4/2/04 Last DR Check-in Before SIT 4/2

19 | Mon 4/19/04 IPR# <> 4/19

20 |Mon 4/19/04 SIT 72

21 | Mon 4/26/04 Integrated Alpha Test 7/2

22 | Mon 5/3/04 Alpha CD to WDTB 5:3

23 | Mon 6/14/04 Last DR Check-in <> 6/14

24 | Fri7/2/04 IPR #2 7/2
25 |Wed 7/7/04 SyAT dry run 713
26 |Wed 7/7/04 Beta Test 8/25
27 |Mon 7/12/04 BDR <> 712
28 | Fri 8/13/04 Last Beta Fix Check-in "> 8/13
29 |Tue 8/17/04 TRR <> 87
30 |Wed 8/18/04 SyAT 8/24
31 | Thu 9/2/04 SVR 9/2
32 | Wed 9/8/04

Start Deployment <> 9/8
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